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1.0 Title:

NASA Contract No. NAS5-2l8l4, Progress Report:
Septemoer-October 1972

Evaluation of Digital Correction Techniques for ERTS Images
Principal Investigator Identification Number: P520

2.0 Progress During Reporting Period

RBV software was
results.
dividual
data.

MSS software
components of

exercised using simulated data, with satisfactory
adaptation for the ERTS mission was continued; in­
the software package were exercised using simulated

3.0 Problems

ERTS imagery for our target areas did not become available. until
the third week of October; thus, very little could be done to identify
areas for which we would request image tapes. Sample RBV RCI calibration
tapes arrived the last week of October, affording no opportunity for
significant analyses. No imagery tapes were received during this report­
ing period. Finally, the RBV calibration tapes were in a 9 track format,
rather than 7 track as we specified, due to problems at NASA involving
the tape conversion hardware. Should tapes continue to be sent in a 9
track format, it will become necessary to convert the tapes at TRW, involv­
ing additional time delays.

4.0 Significant Results

None during the reporting period.

5.0 Published Articles, etc.

None

6.0 Recommendations

None

7.0 Changes in Product Orders

None
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8.0 Changes in Personnel

S. Rifman, as of the first week of October, assumed 'responsibility
for the technical execution of the contract work, under the direction of
the co-principal investigators, K. Simon and J. Taber.

SR:nc S. Rifman
Systems E Section

Approved:
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J. E. Taber
Principal Investigator'
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